Monthly Summary Sheet for March 2002
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

CDM completed the subsurface work for the treatment building
and backfilled the excavation area after the concrete tank lid for the
treatment system was constructed (right), the perimeter grade beam
was poured, and the utility lines were installed under the building
area. Work commenced on the aboveground items, and the vertical
formwork for the concrete walls of the mechanical area and the first
aqueduct column were prepared (below). CDM and Gossen
Livingston Associates, Inc. (GLA) continued the Phase Il design
efforts, and a Phase Il - 60% Design package was informally
reviewed and discussed with City of Wichita (City) staff.

= Anticipated April activities: It is anticipated that the vertical concrete
columns and walls for the mechanical area, public access doors, and
aqueduct sections will be completed by the end of April. In addition,
the floor slab and perimeter curb for the entire building will also be
poured. After the walls and floor have been poured, the formwork
for the waffle-slab roof will be constructed. CDM and GLA will

for review and approval.

Monitoring Activities

CDM completed the First Quarter 2002 site monitoring sampling event in accordance with the recently
approved Site Monitoring Plan for Final Interim Groundwater Remediation. The First Quarter 2002 sampling
event consisted of sampling 25 existing wells and six surface water monitoring points in February and the
sampling of 43 newly installed plume wells in early March. In early March, water level measurements were
recorded at 205 wells, two river staff gauges, and six bridge locations to provide data for the preparation of
the site-wide potentiometric groundwater surface map.

Anticipated April activities: CDM will complete the First Quarter 2002 Report, Site Monitoring Network, Gilbert
and Mosley Site, Wichita, Kansas for submittal to the City and the Kansas Department of Health and
Environment (KDHE). CDM will also incorporate the new plume monitoring well information (survey and
well completion data) into the site database.

Source Area Activities

KDHE responded to three previously submitted source area work plan documents in a comment letter dated
January 17, 2002, and CDM, in a letter dated February 27, 2002, prepared responses to these KDHE comments.
Based on KDHE approval, in a letter dated March 11, 2002, of these responses, CDM conducted the Geoprobe
sampling at Aero, AFS, Apco, Donlevy, Reid Supply, and TSN on March 21, 22, and 25, 2002. The results of
these sampling events will be used to finalize the locations of the source monitoring well to be installed at
each source area.

Anticipated April activities: CDM will prepare the Draft Work Plan for Source Area Investigations and Source
Control Measures Report at South Washington and English Site for submittal to the City in early April. The source
area monitoring wells will be installed based on the new Geoprobe groundwater data and approval from
KDHE. CDM will also prepare a proposed source area task schedule to be submitted to the City in April.
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